

1 Projects: **[Development] Core Worker 2020 P1**

7 Members: **Alfredo Garcia, John Jones, Abit More, Michel Santos, Christopher Sanborn, Winston Smith, Linda Tian**

TIMETABLE

ACTIVITY - USERS	Mar 25 - Mar 29	Mar 30 - Apr 05	Apr 06 - Apr 12	Apr 13 - Apr 19	Apr 20 - Apr 26	Apr 27 - May 03	May 04 - May 10	May 11 - May 17	May 18 - May 24	May 25 - May 31	Jun 01 - Jun 07	Jun 08 - Jun 14	Jun 15 - Jun 21	Jun 22 - Jun 28	Jun 29 - Jun 30	Total
[Development] Core Worker 2020 P1	28:19	102:51	44:55	30:35	61:42	43:45	24:13	58:40	68:00	28:40	-	00:30	00:24	-	-	492:42
Alfredo Garcia	-	-	-	05:00	-	01:00	-	-	-	-	-	-	-	-	-	06:00
Winston Smith	05:00	05:30	01:00	-	-	-	-	-	-	-	-	-	-	-	-	11:30
John Jones	04:00	51:30	05:30	-	09:00	10:00	-	-	-	-	-	-	-	-	-	80:00
Abit More	15:19	13:06	11:40	06:50	05:12	02:00	01:13	02:10	-	07:40	-	00:30	00:24	-	-	66:12
Michel Santos	-	19:15	15:45	16:45	21:00	22:45	10:00	51:30	43:30	16:00	-	-	-	-	-	216:30
Christopher Sanborn	04:00	13:30	11:00	02:00	26:30	08:00	13:00	05:00	24:30	05:00	-	-	-	-	-	112:30
TOTAL	28:19	102:51	44:55	30:35	61:42	43:45	24:13	58:40	68:00	28:40	-	00:30	00:24	-	-	492:42

1 Projects: **[Development] Core Worker 2020 P1**

7 Members: **Alfredo Garcia, John Jones, Abit More, Michel Santos, Christopher Sanborn, Winston Smith, Linda Tian**

DETAILS

Activity	Project	Workers	Duration	Time
For 4.0, fix testnet macOS build #2199	[Development] Core Worker 2020 P1	Abit More	00:24	5:01pm June 16 - 5:26pm June 16
For 4.0, fix Gitian builds	[Development] Core Worker 2020 P1	Abit More	00:30	4:05am June 14 - 4:35am June 14
For 4.0, fix WIndows and macOS build	[Development] Core Worker 2020 P1	Abit More	01:18	2:51pm May 31 - 4:09pm May 31
For 4.0, fix Windows build	[Development] Core Worker 2020 P1	Abit More	00:27	8:56am May 31 - 9:23am May 31
For 4.0, fix macOS build	[Development] Core Worker 2020 P1	Abit More	00:20	8:10am May 31 - 8:30am May 31
For 4.0, fix windows build	[Development] Core Worker 2020 P1	Abit More	00:37	7:09am May 31 - 7:47am May 31
For 4.0, testnet release preparation	[Development] Core Worker 2020 P1	Abit More	00:50	9:03pm May 29 - 9:54pm May 29
For 4.0 testnet, fix conflicts for code merge	[Development] Core Worker 2020 P1	Abit More	00:15	7:19am May 29 - 7:34am May 29
For 4.0, bsip 74 code review	[Development] Core Worker 2020 P1	Abit More	00:09	4:11am May 28 - 4:21am May 28

BSIP74 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	2:00am May 28 - 3:00am May 28
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	00:15	12:45am May 28 - 1:00am May 28
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	00:15	8:30pm May 27 - 8:45pm May 27
For 4.0, bsip 74 code review	[Development] Core Worker 2020 P1	Abit More	00:03	4:09pm May 27 - 4:12pm May 27
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:30	9:00am May 27 - 10:30am May 27
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	00:45	5:45am May 27 - 6:30am May 27
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	03:30	1:30am May 27 - 5:00am May 27
For 4.0, bsip 74 code review	[Development] Core Worker 2020 P1	Abit More	01:19	9:46pm May 26 - 11:05pm May 26
For 4.0, bsip 74 code review	[Development] Core Worker 2020 P1	Abit More	02:19	7:23pm May 26 - 9:42pm May 26
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:00	6:00am May 26 - 7:00am May 26
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	05:30	12:00am May 26 - 5:30am May 26
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	02:30	8:00pm May 25 - 10:30pm May 25

BSIP74	[Development] Core Worker 2020 P1	Michel Santos	00:45	6:30pm May 25 - 7:15pm May 25
BSIP74 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	7:00am May 25 - 9:00am May 25
BSIP74 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	2:00am May 25 - 4:00am May 25
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	03:15	7:00pm May 24 - 10:15pm May 24
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	03:30	1:30am May 24 - 5:00am May 24
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:15	11:45pm May 23 - 1:00am May 24
BSIP74 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	04:00	6:59am May 23 - 10:59am May 23
BSIP74 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	04:00	12:00am May 23 - 4:00am May 23
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	03:15	10:00pm May 22 - 1:15am May 23
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	00:30	8:00pm May 22 - 8:30pm May 22
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	03:00	6:00am May 22 - 9:00am May 22
BSIP74 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	2:00am May 22 - 3:00am May 22

BSIP74	[Development] Core Worker 2020 P1	Michel Santos	03:15	11:30pm May 21 - 2:45am May 22
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:30	8:00pm May 21 - 9:30pm May 21
BSIP74 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	08:00	2:00am May 21 - 10:00am May 21
BSIP74 Study Code and Specs	[Development] Core Worker 2020 P1	Christopher Sanborn	01:30	12:30am May 21 - 2:00am May 21
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:00	12:00am May 21 - 1:00am May 21
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	02:15	9:15pm May 20 - 11:30pm May 20
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:15	7:45pm May 20 - 9:00pm May 20
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	02:00	6:30am May 20 - 8:30am May 20
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	05:15	12:30am May 20 - 5:45am May 20
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	04:00	7:30pm May 19 - 11:30pm May 19
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:00	9:30am May 19 - 10:30am May 19
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:45	6:15am May 19 - 8:00am May 19

BSIP74 & BSIP77 Interaction	[Development] Core Worker 2020 P1	Michel Santos	04:00	1:00am May 19 - 5:00am May 19
BSIP74 Study Code and Specs	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	12:00am May 19 - 2:00am May 19
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:30	8:30pm May 18 - 10:00pm May 18
BSIP74 Study Code and Specs	[Development] Core Worker 2020 P1	Christopher Sanborn	04:00	12:00am May 18 - 4:00am May 18
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	05:15	11:00am May 17 - 4:15pm May 17
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	03:45	7:00am May 17 - 10:45am May 17
BSIP74 Study Code and Specs	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	2:00am May 17 - 4:00am May 17
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	06:00	12:30am May 17 - 6:30am May 17
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	04:45	7:15pm May 16 - 12:00am May 17
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	00:15	6:45am May 16 - 7:00am May 16
BSIP74 Study Code and Specs	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	12:00am May 16 - 2:00am May 16
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	04:30	12:00am May 16 - 4:30am May 16

BSIP74	[Development] Core Worker 2020 P1	Michel Santos	02:00	9:00pm May 15 - 11:00pm May 15
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:30	5:30am May 15 - 7:00am May 15
BSIP74 Study Code and Specs	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	1:00am May 15 - 2:00am May 15
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	00:45	7:00pm May 14 - 7:45pm May 14
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:00	6:30am May 14 - 7:30am May 14
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	06:00	11:30pm May 13 - 5:30am May 14
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	03:30	7:00pm May 13 - 10:30pm May 13
Github issue review	[Development] Core Worker 2020 P1	Michel Santos	00:15	5:45am May 13 - 6:00am May 13
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	04:30	1:00am May 13 - 5:30am May 13
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	02:00	10:00pm May 12 - 12:00am May 13
For 4.0, BSIP 87 test cases code review (and common code used by BSIP74) #2172	[Development] Core Worker 2020 P1	Abit More	00:26	7:05am May 12 - 7:31am May 12
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	00:30	5:30am May 12 - 6:00am May 12

For 4.0, bsip74 code review #2130	[Development] Core Worker 2020 P1	Abit More	01:44	5:14am May 12 - 6:59am May 12
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:30	3:00am May 12 - 4:30am May 12
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	00:30	1:00am May 12 - 1:30am May 12
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	03:00	8:00pm May 11 - 11:00pm May 11
For 4.0, BSIP87 code review: test cases #2172	[Development] Core Worker 2020 P1	Abit More	01:13	1:42am May 10 - 2:56am May 10
BSIP87 Tests	[Development] Core Worker 2020 P1	Christopher Sanborn	04:00	12:00am May 09 - 4:00am May 09
BSIP87 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	03:00	12:00am May 08 - 3:00am May 08
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	00:15	4:30am May 07 - 4:45am May 07
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:15	9:15am May 06 - 10:30am May 06
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:00	6:00am May 06 - 7:00am May 06
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	02:30	1:00am May 06 - 3:30am May 06
Github issue review	[Development] Core Worker 2020 P1	Michel Santos	00:15	10:15pm May 05 - 10:30pm May 05

BSIP74	[Development] Core Worker 2020 P1	Michel Santos	00:45	9:30pm May 05 - 10:15pm May 05
BSIP87 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	9:00pm May 05 - 11:00pm May 05
BSIP87 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	3:00am May 05 - 5:00am May 05
BSIP87 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	12:00am May 05 - 1:00am May 05
BSIP87 Implementation	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	10:00pm May 04 - 11:00pm May 04
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	04:00	9:30pm May 04 - 1:30am May 05
bsip74/87 code review: fee container #2159	[Development] Core Worker 2020 P1	Abit More	00:29	8:34pm May 03 - 9:04pm May 03
Collateral Fee Container (BSIP 87, 74)	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	3:00am May 03 - 4:00am May 03
Collateral Fee Container (BSIP 87, 74)	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	11:00pm May 02 - 1:00am May 03
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	00:30	6:30am May 02 - 7:00am May 02
Collateral Fee Container (BSIP 87, 74)	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	3:00am May 02 - 4:00am May 02
Test: Collateral asset fee container	[Development] Core Worker 2020 P1	Michel Santos	01:00	1:30am May 01 - 2:30am May 01

BSIP 74	[Development] Core Worker 2020 P1	John Jones	05:30	1:00am May 01 - 6:30am May 01
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	03:15	8:45pm April 30 - 12:00am May 01
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:30	6:15pm April 30 - 7:45pm April 30
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	02:45	8:00am April 30 - 10:45am April 30
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:30	5:30am April 30 - 7:00am April 30
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:45	3:15am April 30 - 5:00am April 30
Merge collat-asset-container with bsip87-integrated	[Development] Core Worker 2020 P1	Michel Santos	03:00	11:00pm April 29 - 2:00am April 30
Test: Collateral asset fee container	[Development] Core Worker 2020 P1	Michel Santos	01:15	6:15am April 29 - 7:30am April 29
Test: Collateral asset fee container	[Development] Core Worker 2020 P1	Michel Santos	04:45	1:00am April 29 - 5:45am April 29
HTLC Fixes, fee container review	[Development] Core Worker 2020 P1	John Jones	01:00	10:00pm April 28 - 11:00pm April 28
bsip74/87 code review (fee container for both bsips)	[Development] Core Worker 2020 P1	Abit More	01:08	9:44pm April 28 - 10:53pm April 28
Test: Collateral asset fee container	[Development] Core Worker 2020 P1	Michel Santos	01:30	9:30pm April 28 - 11:00pm April 28

Collateral Fee Container (BSIP 87, 74)	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	9:00am April 28 - 10:00am April 28
Collateral Fee Container (BSIP 87, 74)	[Development] Core Worker 2020 P1	Christopher Sanborn	03:00	12:00am April 28 - 3:00am April 28
bsip64 code review	[Development] Core Worker 2020 P1	Abit More	00:21	10:13pm April 27 - 10:34pm April 27
BSIP64,74	[Development] Core Worker 2020 P1	John Jones	03:30	8:00pm April 27 - 11:30pm April 27
plugin asserts https://github.com/bitshares/bitshares-core/pull/2158	[Development] Core Worker 2020 P1	Alfredo Garcia	01:00	6:34pm April 27 - 7:34pm April 27
bsip64 code review	[Development] Core Worker 2020 P1	Abit More	01:28	10:26pm April 26 - 11:55pm April 26
Collateral Fee Container (BSIP 87, 74)	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	8:59am April 26 - 10:59am April 26
Collateral Fee Container (BSIP 87, 74)	[Development] Core Worker 2020 P1	Christopher Sanborn	04:00	11:00pm April 25 - 3:00am April 26
Collateral Fee Container (BSIP 87, 74)	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	7:30am April 25 - 9:30am April 25
Collateral Fee Container (BSIP 87, 74)	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	1:30am April 25 - 3:30am April 25
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:00	10:00pm April 24 - 11:00pm April 24
BSIP87 tests, consultation	[Development] Core Worker 2020 P1	Christopher Sanborn	00:30	9:30pm April 24 - 10:00pm April 24

Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	00:45	9:15pm April 24 - 10:00pm April 24
BSIP 64 & 74	[Development] Core Worker 2020 P1	John Jones	09:00	8:00pm April 24 - 5:00am April 25
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:15	7:45pm April 24 - 9:00pm April 24
bsip64 code review	[Development] Core Worker 2020 P1	Abit More	00:41	2:21am April 24 - 3:02am April 24
Collateral Fee Container - consultation (BSIP 87, 74)	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	2:00am April 24 - 3:00am April 24
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	04:00	1:30am April 24 - 5:30am April 24
Collateral Fee Container - research (BSIP 87, 74)	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	10:00pm April 23 - 12:00am April 24
BSIP74 & BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:30	8:30pm April 23 - 10:00pm April 23
Test: BSIP87	[Development] Core Worker 2020 P1	Michel Santos	02:30	1:15am April 23 - 3:45am April 23
BSIP87 research and consultation	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	10:00pm April 22 - 12:00am April 23
4.0 fixes: #2141 API error messages, PR #2154	[Development] Core Worker 2020 P1	Abit More	02:08	9:47pm April 22 - 11:55pm April 22
bsip81 code review	[Development] Core Worker 2020 P1	Abit More	00:01	9:40pm April 22 - 9:41pm April 22

BSIP74 & BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:30	8:15pm April 22 - 9:45pm April 22
bsip87 code review	[Development] Core Worker 2020 P1	Abit More	00:53	8:14pm April 22 - 9:07pm April 22
BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:30	5:00am April 22 - 6:30am April 22
BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:00	3:15am April 22 - 4:15am April 22
BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:30	1:30am April 22 - 3:00am April 22
BSIP87	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	1:00am April 22 - 3:00am April 22
BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:45	9:00pm April 21 - 10:45pm April 21
BSIP87	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	9:30am April 21 - 10:30am April 21
BSIP87	[Development] Core Worker 2020 P1	Michel Santos	00:45	4:15am April 21 - 5:00am April 21
BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:00	2:45am April 21 - 3:45am April 21
Review: Update Workers API (PR2121)	[Development] Core Worker 2020 P1	Michel Santos	01:00	1:30am April 21 - 2:30am April 21
BSIP87	[Development] Core Worker 2020 P1	Christopher Sanborn	04:00	9:00pm April 20 - 1:00am April 21

BSIP87	[Development] Core Worker 2020 P1	Christopher Sanborn	04:00	12:00am April 20 - 4:00am April 20
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	00:30	9:00pm April 19 - 9:30pm April 19
bsip64 code review	[Development] Core Worker 2020 P1	Abit More	00:47	4:06pm April 19 - 4:53pm April 19
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	00:15	3:45am April 19 - 4:00am April 19
BSIP87	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	9:00pm April 18 - 11:00pm April 18
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	00:15	7:00am April 18 - 7:15am April 18
Github issue review	[Development] Core Worker 2020 P1	Michel Santos	00:30	6:30am April 18 - 7:00am April 18
bsip74 code review	[Development] Core Worker 2020 P1	Abit More	00:46	8:58pm April 17 - 9:45pm April 17
bsip81 code review	[Development] Core Worker 2020 P1	Abit More	00:17	8:40pm April 17 - 8:58pm April 17
Custom operations plugin API	[Development] Core Worker 2020 P1	Alfredo Garcia	05:00	6:31pm April 17 - 11:31pm April 17
Github issue review	[Development] Core Worker 2020 P1	Michel Santos	00:15	6:45am April 17 - 7:00am April 17
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	00:30	6:15am April 17 - 6:45am April 17

4.0 bugfix #2142 #2143	[Development] Core Worker 2020 P1	Abit More	02:06	10:21pm April 16 - 12:28am April 17
Review Issue 1780	[Development] Core Worker 2020 P1	Michel Santos	00:15	8:00am April 16 - 8:15am April 16
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	04:00	12:30am April 16 - 4:30am April 16
bsip64 code review	[Development] Core Worker 2020 P1	Abit More	00:40	10:42pm April 15 - 11:23pm April 15
bsip81 code review	[Development] Core Worker 2020 P1	Abit More	00:15	10:08pm April 15 - 10:23pm April 15
bsip64 code review	[Development] Core Worker 2020 P1	Abit More	00:19	8:59pm April 15 - 9:19pm April 15
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	05:15	12:30am April 15 - 5:45am April 15
bsip64 review (fc code)	[Development] Core Worker 2020 P1	Abit More	00:36	4:05am April 14 - 4:41am April 14
bsip64 review	[Development] Core Worker 2020 P1	Abit More	01:01	2:46am April 14 - 3:47am April 14
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	05:00	2:30am April 14 - 7:30am April 14
BSIP87	[Development] Core Worker 2020 P1	Christopher Sanborn	04:00	10:00pm April 11 - 2:00am April 12
BSIP 64, 74 adjustments	[Development] Core Worker 2020 P1	John Jones	01:00	9:00pm April 11 - 10:00pm April 11

Github issue review	[Development] Core Worker 2020 P1	Michel Santos	00:30	3:00am April 11 - 3:30am April 11
BSIP87	[Development] Core Worker 2020 P1	Christopher Sanborn	03:00	1:00am April 11 - 4:00am April 11
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	00:15	11:15pm April 10 - 11:30pm April 10
4.0 code review #2093 #2139 #2141	[Development] Core Worker 2020 P1	Abit More	00:47	10:23pm April 10 - 11:11pm April 10
4.0 bugfix #2087 #2138	[Development] Core Worker 2020 P1	Abit More	00:10	10:13pm April 10 - 10:23pm April 10
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	01:30	9:45pm April 10 - 11:15pm April 10
BSIP 86 tweak, BSIP 74 adjustments	[Development] Core Worker 2020 P1	John Jones	03:00	9:00pm April 10 - 12:00am April 11
4.0 code review and fix. #2132 #2133	[Development] Core Worker 2020 P1	Abit More	01:51	8:21pm April 10 - 10:12pm April 10
BSIP87	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	10:00pm April 09 - 12:00am April 10
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	09:00	9:00pm April 09 - 6:00am April 10
4.0 code merge and fix #2132	[Development] Core Worker 2020 P1	Abit More	04:56	7:21pm April 09 - 12:18am April 10
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	01:00	11:30pm April 08 - 12:30am April 09

BSIP81	[Development] Core Worker 2020 P1	Michel Santos	01:00	6:30am April 08 - 7:30am April 08
Review BSIP86 Review	[Development] Core Worker 2020 P1	Michel Santos	00:45	4:45am April 08 - 5:30am April 08
BSIP87	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	1:00am April 08 - 2:00am April 08
BSIP87	[Development] Core Worker 2020 P1	Michel Santos	00:45	1:00am April 08 - 1:45am April 08
BSIPs 64 work, review 84	[Development] Core Worker 2020 P1	John Jones	01:30	9:30pm April 07 - 11:00pm April 07
meeting 1700 Chris, DL, Michel, John	[Development] Core Worker 2020 P1	Winston Smith	01:00	8:43pm April 07 - 9:43pm April 07
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	01:00	6:30am April 07 - 7:30am April 07
4.0 fixes #2134 #2131	[Development] Core Worker 2020 P1	Abit More	00:51	12:32am April 07 - 1:23am April 07
BSIP87	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	11:00pm April 06 - 12:00am April 07
4.0 code merge #2131, bugfix for #2093 (code not submitted to github yet)	[Development] Core Worker 2020 P1	Abit More	03:04	7:24pm April 06 - 10:28pm April 06
BSIP86 testing and bugfix	[Development] Core Worker 2020 P1	Abit More	00:13	5:49am April 05 - 6:02am April 05
bsip86 test cases and bugfix	[Development] Core Worker 2020 P1	Abit More	02:19	2:14am April 05 - 4:33am April 05

BSIP87	[Development] Core Worker 2020 P1	Michel Santos	01:15	1:30am April 05 - 2:45am April 05
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	01:15	10:45pm April 04 - 12:00am April 05
BSIP 74	[Development] Core Worker 2020 P1	John Jones	01:30	9:30pm April 04 - 11:00pm April 04
Ledger Nano	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	8:00pm April 04 - 9:00pm April 04
BSIP 74	[Development] Core Worker 2020 P1	John Jones	16:00	1:00pm April 04 - 5:00am April 05
Test 250M supply issue #2104	[Development] Core Worker 2020 P1	Abit More	00:06	2:17am April 04 - 2:23am April 04
BSIP 74	[Development] Core Worker 2020 P1	John Jones	04:00	1:00am April 04 - 5:00am April 04
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	04:30	1:00am April 04 - 5:30am April 04
Ledger Nano	[Development] Core Worker 2020 P1	Christopher Sanborn	05:00	10:00pm April 03 - 3:00am April 04
bsip86 development	[Development] Core Worker 2020 P1	Abit More	02:23	9:20pm April 03 - 11:43pm April 03
BSIP 74	[Development] Core Worker 2020 P1	John Jones	04:00	8:00pm April 03 - 12:00am April 04
BSIP 74	[Development] Core Worker 2020 P1	John Jones	04:00	1:00am April 03 - 5:00am April 03

Nano	[Development] Core Worker 2020 P1	Michel Santos	00:15	12:45am April 03 - 1:00am April 03
Ledger Nano	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	10:00pm April 02 - 12:00am April 03
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:00	9:30pm April 02 - 10:30pm April 02
Created py script for Chris to add new coins to Nano firmware automatically	[Development] Core Worker 2020 P1	Winston Smith	00:30	8:40pm April 02 - 9:10pm April 02
BSIP 74	[Development] Core Worker 2020 P1	John Jones	04:00	8:00pm April 02 - 12:00am April 03
BSIP74	[Development] Core Worker 2020 P1	Michel Santos	01:00	1:30am April 02 - 2:30am April 02
BSIP 74	[Development] Core Worker 2020 P1	John Jones	01:00	1:00am April 02 - 2:00am April 02
Ledger Nano	[Development] Core Worker 2020 P1	Christopher Sanborn	02:00	12:00am April 02 - 2:00am April 02
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	06:00	9:30pm April 01 - 3:30am April 02
SGW pylint/pep8 fork testing/tweaking	[Development] Core Worker 2020 P1	Winston Smith	03:00	8:38pm April 01 - 11:38pm April 01
4.0 code review #2093	[Development] Core Worker 2020 P1	Abit More	01:44	7:34pm April 01 - 9:18pm April 01
BSIP 74	[Development] Core Worker 2020 P1	John Jones	04:30	7:00pm April 01 - 11:30pm April 01

BSIP 74	[Development] Core Worker 2020 P1	John Jones	05:00	9:30pm March 31 - 2:30am April 01
Ledger Nano	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	9:00pm March 31 - 10:00pm March 31
debug my pylint/pep8 fork of SGW solo. I also perform some swaps from pack to grid management to handle linux desktop	[Development] Core Worker 2020 P1	Winston Smith	02:00	8:37pm March 31 - 10:37pm March 31
Ledger Nano	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	5:00am March 31 - 6:00am March 31
Ledger Nano — Fix issue #29	[Development] Core Worker 2020 P1	Christopher Sanborn	00:30	10:00pm March 30 - 10:30pm March 30
BSIP 74	[Development] Core Worker 2020 P1	John Jones	07:30	10:00pm March 30 - 5:30am March 31
4.0 code review #2093 FC #193	[Development] Core Worker 2020 P1	Abit More	03:16	8:38pm March 30 - 11:55pm March 30
BSIP81	[Development] Core Worker 2020 P1	Michel Santos	04:00	8:00pm March 30 - 12:00am March 31
Ledger Nano issue 29 - investigate	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	10:00am March 30 - 11:00am March 30
4.0 code review #2093, tweak travis #2124, FC #195	[Development] Core Worker 2020 P1	Abit More	03:03	1:59am March 30 - 5:02am March 30
4.0 code review #2093, FC #193 #194	[Development] Core Worker 2020 P1	Abit More	02:26	10:10pm March 28 - 12:37am March 29
Ledger Nano — Update build environment	[Development] Core Worker 2020 P1	Christopher Sanborn	03:00	9:00pm March 28 - 12:00am March 29

BSIP74 beginnings	[Development] Core Worker 2020 P1	John Jones	02:00	4:00am March 28 - 6:00am March 28
BSIP86 Hardfork protection	[Development] Core Worker 2020 P1	John Jones	02:00	2:00am March 28 - 4:00am March 28
pylint/pep8 refactoring of nano gui	[Development] Core Worker 2020 P1	Winston Smith	03:00	8:31pm March 27 - 11:31pm March 27
4.0 code review #2093	[Development] Core Worker 2020 P1	Abit More	04:07	7:56pm March 27 - 12:04am March 28
Ledger Nano — Update build environment	[Development] Core Worker 2020 P1	Christopher Sanborn	01:00	4:00am March 27 - 5:00am March 27
4.0 code review #2093	[Development] Core Worker 2020 P1	Abit More	02:02	9:00pm March 26 - 11:02pm March 26
refactoring Nano desktop gui python files to be pylint/pep8 compliant	[Development] Core Worker 2020 P1	Winston Smith	02:00	8:27pm March 26 - 10:27pm March 26
4.0 code review #2093	[Development] Core Worker 2020 P1	Abit More	01:01	5:22pm March 26 - 6:24pm March 26
4.0 code review	[Development] Core Worker 2020 P1	Abit More	02:41	9:44pm March 25 - 12:25am March 26
4.0 code review #2093	[Development] Core Worker 2020 P1	Abit More	02:00	7:30pm March 25 - 9:30pm March 25
Testnet sync issue #2015 #2119 #2120	[Development] Core Worker 2020 P1	Abit More	01:00	2:30am March 25 - 3:30am March 25